WWTU Project Payments

As of March 22, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
. ; o S Original [ Change Orders ]| Current Paid To Date | Payment Request | Total
SRF PROJECTS: . j , T
Northside Regional Lift Station and Force Mains ‘ | . o B
'City of West Lafayette (Reimbursements-Greeley,Krohn) . 1$ 422,158.00 $ 422,158.00
~ |Bingham Greenebaum Doll B - $ 37,364.00 | $ 37,364.00
O.W. Krohn & Associates o . L $ 9.079.00 ! $ 9,079.00
Brown Equipment Co. : $ 155,000.00 : $ - $ 155,000.00
Jack Doheny Supplies e $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) ) $ 344,300.00 . $  17,000.00 | $ 361,300.00 | $ 25,176.00 ;| § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198500.00 | § 706,80000]%  621,225.00 ; § - $ 621,225.00 _ 87.89%
Construction: (RL Turner Corp) ) $ 2,793,000.00 . $ 2,793,000.00 | $ 2,143,453.00 | § - $ 2,143.453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 J $ - $ 238,162.00
| |Repay SRF for non-SRF items billed by Turner ) $ (168,200.00) $ - $ (168,200.00)
2012 SRF LOAN - | $ 4,200,000.00 [$ 3,822,276.00 § - 1§ 3,822,276.00 91.01%
Design: (Greeley & Hansen) o $ 344,300.00 ' $ 17,000.00 | $  361,300.00 [ §  402,699.43 $ 402,699.43 111.46%
| |Vectren Utility Holdings - - o $ 2369073 | $§ - $ 23,690.73
| iDuke Energy ] R $ 8,306.98 | $ - $ 8,306.98
Huston Electric o $ 34,910.00 : - $ 34,910.00
IMPROVEMENT FUND $  344,300.00 ' $ 17,000.00 |$ 361,300.00 | $§ 469,607.14 | § - |'$  469,607.14 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
| |City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
| |City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
- 10.W. Krohn & Associates $ 13,087.00 $ 13,087.00
| __|Bose McKinney & Evans o ) i B $ 20,000.00 $ 20,000.00
| |Withered Burns, LLP " $ 1,850.00 $ 1,850.00
| |Construction Inspection: (Wessler Engineering) $ 148,000.00 | $ 148,000.00{$ 103,756.00 $ 103,756.00 70.11%
| Constructon Engineering: (Greeley & Hansen) '$ 308,000.00 $ 308,00000|% 11340700 % 693900 % 12034600  39.07%
Construction: (Bowen Engineering) ) $ 211500000 | § 54,000.00 | $ 2169,00000}$ 1,775443.00 $ 1,775,443.00 81.86%
Construction Retainage: (Bank of New York Mellon) $ 197,271.00 | $ - $ 197,271.00
Vectren Utility Holdings $ 36,414.00 | § - $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette $ - $ - $ -
2014 SRF LOAN $ 2,610,000.00 | § 2,457,044.00 [ $ 6,939.00 | $ 2,463,983.00 94.41%
Preliminary Engineering: (Greeley & Hansen) $  177,500.00 $ 17750000 |$ 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) . $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) $ 13,600.00 | $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 [$ 213,92841 | § - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

| AsofMarch 22, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
o o Original | Change Orders Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: ) i ) ]
Wet Weather Facility Improvements (LTCP) o
Engineering Study: (Wessler & Associates) $  14,200.00 ' $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) 1 52,200.00 K 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 ; $ - $ 4,567.00 _ 114.18%
Construction: {Layne Heavy Civil, Inc.) 1$ 44351000 $§ 12,099.35 $ 455609.35|$ 43546140 § - 1$  43546140|  9558%
Construction Retainage: (Lafayette Bank & Trust) o $  20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 | § 526,009.35 | $ 526,576.35 - $ 526,576.35
Cumberland Ave Sanitary Sewer Extension B
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,00000( % 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) |$ 18750000 | $§ 124,227.00 | $ 311,727.00 | $ 311,063.21 | $ - $ 311,063.21 99.79%
| |Construction: (DJ McQuestion & Sons) 18 34,11000 | T $ 34,1000 % 31,610.00 | $ -8 31,610.00 9267%
- IMPROVEMENT FUND $  246,610.00 | $ 124,227.00 | $§ 370,837.00 | $  366,708.86 | $ - 1§ 366,708.86
Construction Inspection: (Wessler Engineering) _ $  116,000.00 $ 116,00000}|9$ 11543649 | $ 1,187.50 | $ 116,623.99 100.54%
Construction: (Atlas Excavating) 1% 1,958,300.00 | $ 1,858,300.00 | § 1,856,849.31 | § - 1§ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $  2,074,300.00 $ - |'$ 2,074,300.00 | § 2,073,736.49 | § 1,187.50 | $ 2,074,923.99
Chemical Feed Facilities for Phosphorus Removal )
Design: (Wessler Engineering) $  76,000.00 $  76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit. (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $  24,000.00 $  24,00000]$ 24,000.00 | $ - .8 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) ) $  250,000.00 1% 250,000.001$ 161,819.21§ - $ 161,819.21 64.73%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47 400 00189 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $  62,000.00 $  62,000.00 | $ 58,900.00 | $ - $ 58,900.00 95.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 | $ 326,060.79 | $ - $ 326,060.79
Construction: (Layne Heavy Civil, inc.) $ 753,000.00 | $§ 32,25548 | $ 785,345.48 | $ 745663.43 | § - $ 74566343 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND | |$  753,090.00 | $§ 3225548 |§ 78534548 |$ 78534548 | § - |$ 78534548
ICSO Relief Interceptor Sewer e
__iPrellmmary Design Report: (Wessler Englneenng) [ I$ 52,400.00 $ 52,400.00 | $ 52,400.00 | $ - $ 52,400.00 ~100.00% | |
| Temp Sewer Flow Montoring: (Wessler Engineering) 19 36,000.00 $ 136,000.00 3 36,00000 $  36,000.00 . 100.00%
. Design & GSC Coordination: (Wessler Engineering) - $ 1,050,000.00. $ 1,050,000.00 1% 945,000.00 $ 105,000.00 $ 1,050,000.00 100.00% -
| Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 $ 55,000.00 1 % 20,252.98 $ 283467 $ 23,087.65 41.98% | |
|
_ IMPROVEMENT FUND $ 1,193,400.00 ' $ - $ 1,193,400.00 | $ 1,017,652.98 | $ 143,834.67 | $ 1,161,487.65
__Bose McKinney & Evans 3 80,000.00 - § 80,000.00
*O W. Krohn & Associates ; . $ 2100000 % 21,000.00 .
| Construction Engineering: (Wessler Engmeenng) $ 700,000.00 $700,000.00 $ 6,463.75 ' § -6,463.75 0.92%
. | ; il
2016 CONSTRUCTION FUND | | $ _ 700,000.00 | § - 1$ 700,000.00 |3 - |$ 10746375 §  107,463.75
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